SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:48PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 068 Const Calendar Day: 251 Date: 17-May-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 09-Jul-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General Comments
[]
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid Item: 056 E-L06-OBG.056 E Line Lift 06 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Jim Ga 000 000 000 0.0 ]
Ironworker INM GABRIEL RIOS 000 000 000 0.0 ]
Ironworker INM JERRY KUBALA 000 000 000 0.0 ]
Ironworker APP MATTHEW COCHRAN 000 000 000 0.0 ]
Ironworker APP CHRISTOPHER BISKNER 000 000 000 0.0 ]
Ironworker FOR EDWARD MEYER 000 000 000 0.0 ]
Ironworker APP RYAN EVANCHIK 800 000 000 800 ]
Ironworker INM JOSUE GALVAN 800 000 000 800 ]
Ironworker INM DECLAN TREANOR 800 000 000 800 ]
Ironworker INM ENRIQUE ROBLES 800 000 000 800 ]
Ironworker INM KEVIN RATCLIFF 800 000 000 800 ]
Ironworker INM BARRY ROTHMAN 800 000 000 800 ]
Ironworker APP AUGIE SOLIS 800 000 000 800 ]
Ironworker INM AARON KENT 800 000 000 800 ]
Diary: Dispute
Work description. 056 E-L06-OBG.056
[]
1- Office work, reviewing submittals and drawings.
2— Erection of temporary T1 tower
3- Cutting about 2 meters of cradle L1IE and L1W main runner beam and lateral guide beam at the west
end to provide room for erection of form for OBG closure pour.
4 - Installing cable trays and lighting system inside OBG at berth 7.
5 - Installation of suspender brackets on OBG at berth 7.
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